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ESI-PRP Removal
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Indianapotlis, IN
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Sue Michael, City of Indianapolis

Tom White, Citizens Energy Group

Harry Atkinson, IDEM

Ryan Groves, IDEM
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John Maritote, U S. EPA Region V

Janet Pope, U S EPA Region V

Debbie Keating, U S EPA Region V, ESS
Karen Kirchner, U S. EPA Region V, LCD
Kendall Moore, U S. EPA Region V, LCD
Susan Perdomo, U S EPA Region V, ORC
Gary Prichard, U.S. EPA Region V, ORC
John Steketee, U.S EPA Region V, ORC
Carol Staniec, U S EPA Region V, Water
Kim Cussen, United Water

Nola Hicks, U.S. EPA Region V, ORC
Mark Johnson, ATSDR

Robert Darnell, U.S. Department of Justice
Stan Rigney, IDEM

Randy Braun, IDEM

USCG NRC, NRC

David Chung, U.S. EPA HQ

Jeff Kelley, U.S EPA

Maupin Natalie, IDEM

Eric Kaufman, Marion County Health Department
Carol Ropski, U S EPA Region V, ESS
Jason Ravenscroft, Marion County Health Department
Sherry Fielding, U.S. EPA HQ

Dan Sparks, USFWS

Ed Karecki, USFWS

Bob Masbaum, Citizens Energy Group
Kristen Heitman, Providence Wildiife
Michael Massonne, City of Indianapolis
Cheryl Carlson, Citizens Energy Group
Emily Mack, City of Indianapolis

Thomas Marks, U.S. EPA

Rex Osborn, IDEM
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Gabriele Hauer, IDEM
Max Michael, IDEM
Jason El-Zein, U.S EPA
Beverly Kush, U S EPA

Valincia Darby, Department of Interior

John Glover, U.S. EPA
Deirdre Wyatt, IDEM

Samuel Borries, U S EPA Region V
Jennifer Schick, City of Indianapolis

From:
Date: 4/27/2012
Reporting Period: 4/18/2012-4/26/2012

1. Introduction
1.1 Background

Site Number: B5YS

D.O. Number:

Response Authority: CERCLA
Response Lead: PRP

NPL Status: Non NPL
Mobilization Date:  4/6/2011
Demob Date:

CERCLIS ID: INN0O051050501
ERNS No.:

FPN#:

1.1.1 Incident Category
Bankrupt Commercial Used Olls Facility

1.1.2 Site Description
See POLREP 1

1.1.2.1 Location

Verrneta Simon, On-Scene Coordinator

Contract Number:

Action Memo Date:
Response Type:

Incident Category:
Operable Unit:

Start Date:

Completion Date:

RCRIS ID:

State Notification:
Reimbursable Account #:

9/30/2010
PRP Oversight
Removal Action

4/6/2011

4910 West 86th Street, Indianapolis, Indiana 46268

2. Current Activities
2.1 Operations Section

2.1.1 Narrative
See POLREP 1

2.1.2 Response Actions to Date
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On April 18, 2012, Trihydro discharged 13,400 gallons of GAC system treated northeast area stormwater

to Oil Creek

e Trihydro coliected the weekly GAC discharge samples
e AVS continued jetting northeast area storm sewers
e TM Saivage collected stockpiled scrap in the northeast area and started removing scrap aluminum

and insulation from Tank 51

e US EPA and the PRP Group confirmed a community meeting at 1000 on April 26, 2012 at ESI

On April 19, 2012, Trihydro discharged approximately 24,000 gallons of GAC system treated northeast

area stormwater to Oil Creek.

e Trihydro hauled off 2 loads (10,700 gal) of jetting water/sludge from the solidification pits to United
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Waste Water Inc 's facility in Cincinnati, OH

e AVS completed jetting northeast area storm sewers.

e TM Salvage collected stockpiled scrap in the northeast area and continued removing scrap
aluminum and insulation from Tank 51.

e TM Salvage mobilized a manlift.

On April 20, 2012, Trihydro discharged approximately 5,000 gallons of GAC system treated northeast area
stormwater to Oif Creek.
e Trihydro hauled off 2 loads (10,700 gal) of jetting water/sludge from the solidification pits to United
Waste Water Inc s facility in Cincinnati, OH
e AVS deconned a vac truck
e AVS pumped stormwater into Tank 7 and Tank 6.
e TM Salvage collected stockpiled scrap in the northeast area and continued removing scrap
aluminum and insulation from Tank 51

_On Apnl 23, 2012, 17 of rain fell over the weekend.

e Trihydro discharged approximately 35,000 gallons of GAC system treated northeast area
stormwater to Oil Creek

e AVS began setting up to decon Tank 7, however they encountered equipment problems that
prevented starting.

e TM Salvage collected stockpiled scrap in the northeast area and continued removing scrap
aluminum and insulation from Tank 51

e High winds caused Tank 51 insulation to blow into the fence and parking lot south of Tank 51

On April 24, 2012, Trnhydro discharged approximately 35,000 gallons of GAC system treated northeast
area stormwater to O1l Creek
¢ Trihydro hauled off 2 loads (10,400 gal) of jetting water/sludge from the soldification pits to United
Waste Water Inc ’s facility in Cincinnati, OH
AVS completed decontaminating Tank 7.
TM Salvage collected stockpiled scrap in the northeast area.
TM Salvage completed removing scrap aluminum and insulation from Tank 51.
TM Salvage crews began picking up insulation from Tank 51.

On Aprit 25, 2012, Trihydro discharged approximately 9,000 gallons of GAC system treated northeast area
stormwater to Oil Creek
e Trihydro hauled off 2 loads (10,400 gal) of jetting water/sludge from the solidification pits to United
Waste Water Inc.’s facility in Cincinnati, OH
e AVS hauled off (2) 25 cyd vac boxes of unsolidified jetting sludge to Southside Landfill in
Indianapolis, IN.
AVS completed decontaminating Tank 6
AVS began decontaminating the solidification pits
TM Salvage collected stockpiled scrap in the northeast area
TM Salvage crews continued picking up insulation from Tank 51

On April 26, 2012, US EPA OSC Verneta Simon, PRP Group representatives Steve Fleming and Vicki
Wright, Trihydro representatives Gary Risse and Tim Gunn, START representative Jay Rauh; City of
Indianapolis representatives Jennifer Schick, Sue Michael, and Mark Warner, District 1 City-County
Councilor Jose Evans, Citizen’s Energy Group representative Cheryl Carlson; Medallion Capital
representative Dean Pickerell, and Pike Township Resident’s Association representatives Susan Blair, Tim
Lord, and Ed Locke participated in a community meeting and site walk.

e TM Salvage collected stockpiled scrap In the northeast area

e TM Salvage crews continued picking up insulation from Tank 51

The wood pulp and sawdust solidification materials are reclamed/recycled products. As of April 26, 2012,
approximately 15,250,000 pounds of wood pulp solidification media and 1,800 tons of sawdust
solidification media have been used to solidify sludge Additionally, 880 tons of lime solidification media
and 45 tons of TerraBond solidification media have been used to solidify waste sludge

2.1.3 Enforcement Activities, ldentity of Potentially

Responsible Parties (PRPs)
N/A
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2.1.4 Progress Metrics

Waste Stream Medium. |Quantity Discharge Treatment |[Disposal
Oily Water Liquid ,618,816 gallons X

Stormwater Liquid 437,356 gallons X

(T:‘:‘)rr‘]':a?: et Lqud 452,051 gallons X

Totes and Drums  jLiquid 13,310 gallons X

Solidified Sludge  [Solid 29,580 cyd X
Unsolidified Siudge [Liquid 265 cyd X

Treated Stormwater|Liquid 1,314,036 gallons (X

2.2 Planning Section
2.2.1 Anticipated Activities

e Final decontamination of the solidification pits.
e Scrap Tank 51

o Backfill bunker tanks with a suitable fill matenal
e Receive exit strategy plan from PRP Group

2.2.1.1 Planned Response Activities
None

2.2.1.2 Next Steps
U.S EPA will provide oversight of PRP Group removal activities.

2.2.2 Issues
None

2.3 Logistics Section
Not applicable.

2.4 Finance Section

2.4.1 Narrative
Not applicable

25 Othgr Command Staff

2.5.1 Safety Officer
Not applicable

2.6 Liaison Officer
Not applicable

2.7 Information Officer
2.7.1 Public Information Officer

2.7.2 Community Involvement Coordinator
The next community meeting is not planned.

3. Participating Entities
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3.1 Unified Command

Indiana Department of Environmental Management
indianapolis Department of Public Works

Pike Township Fire Department

City of Indianapolis

3.2 Cooperating Agencies
Marion County Health Department

4. Personnel On Site

START Contractor

Trihydro

AVS (subcontractor to Trihydro)

TM Salvage (subcontractor to the PRP Group)

5. Definition of Terms

ASAOC - Administrative Settlement Agreement on Consent
ERRS - Emergency and Rapid Response Services

IDEM - Indiana Department of Environmental Management

OSC - On-Scene Coordinator

POLREP - Pollution Report

PRP - Potentially Responsible Party

QMP - Quality Management Plan

RCRA - Resource Conservation and Recovery Act

START - Superfund Technical Assessment and Response Team
U.S. EPA - United States Environmental Protection Agency

6. Additional sources of information

6.1 internet location of additional information/report
For additional information, please refer to the US EPA lead removal action website at www epaosc org/esi

6.2 Reporting Schedule
The next POLREP will be submitted at a date to be determined

7. Situational Reference Materials
For additional information, please refer to the documents section at www epaosc org/esi
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